Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	28 October 2026
Team ID	EN25CS3010016
Project Name	Global Olympic Sports Performance Analysis
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Integration	USN-1	Connect the four institutional Olympic CSV datasets in Tableau..	3	High	Aanshi Dangi
Sprint-1	Medal Analysis	USN-2	Create country medal rankings and gold, silver and bronze comparisons.	3	High	Aanshi Dangi
Sprint-1	Trend Analysis	USN-3	Create visualizations for Olympic medal trends across years.	2	High	Aanshi Dangi
Sprint-2	Athlete Analysis	USN-4	Visualize athlete gender and sport participation.	3	High	Aanshi Dangi
Sprint-2	Regional Insights	USN-5	Create regional medal-efficiency analysis.	2	Medium	Aanshi Dangi
Sprint-2	Host & Investment Analysis	USN-6	Visualize host-country performance and investment-category medal averages.	2	Medium	Aanshi Dangi
Sprint-2	Dashboards & Story	USN-7	Assemble three dashboards and a four-point Tableau Story.	3	High	Aanshi Dangi

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	8	6 Days	16 Oct 2026	28 Oct 2026	8	25 Oct 2026
Sprint-2	10	6 Days	16 Oct 2026	28 Oct 2022	10	25 Oct 2026
Sprint-3	0	6 Days	-	-	0	-
Sprint-4	0	6 Days	-	-	0	-

Velocity:
Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{Total\ Story\ Points\ Completed}{Number\ of\ Completed\ Sprints} = \frac{8+10}{2} = 9$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

https://www.visual-paradigm.com/scrum/scrum-burndown-chart/
https://www.atlassian.com/agile/tutorials/burndown-charts

Reference:

https://www.atlassian.com/agile/project-management
https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software
https://www.atlassian.com/agile/tutorials/epics
https://www.atlassian.com/agile/tutorials/sprints
https://www.atlassian.com/agile/project-management/estimation
https://www.atlassian.com/agile/tutorials/burndown-charts